



**Time Release Study (TRS)
24 July - 2 August, 2016,
Biratnagar Customs, Nepal**

TRS Survey Schedule

Date	Time	Programs	Remarks
24 July 2016		<ul style="list-style-type: none">• Arrival of TRS working group in Biratnagar• Formulation of enumerators' deployment plan• Meeting with enumerators to brief them on the deployment plan.• Meeting with local working group to set strategies and to discuss on their expected contribution for TRS survey.	
25 – 31 July 2016		TRS survey (Data Collection and Recording)	
1 August 2016		Questionnaire verification and cleaning	
2 August 2016		Questionnaire verification and cleaning	
3 August 2016		Returning Back to Kathmandu	